

8/17

- met all team members
- scheduled weekly meetings Wed. 12:30
- talked over proposal & materials

8/24

- Discussed sponsorship possibilities
- Rainmeter + Conky testing
- created presentation

8/31

- decided on rainmeter
- continue to experiment
- sponsorship TBA

9/7

- FPL sponsorship - \$1000
- Discussed ways to adjust for sponsor
 - smart home features
 - energy display
- talked about UI everywhere

9/14

- decided on materials & planned purchases
- started on custom RM skin
- looked into openHAB

9/21

- RM to have automation
- continue research & prototyping
- Planned for FPL meeting

- planned for FPL meeting

9/28

- Sponsorship unclear
- planned materials for no sponsorship in case

10/5

- further discussion on RM & UI
- sponsorship still unknown

10/12

- assumed no sponsorship
- planned purchases
- continue RM to home automation
test & prototyping

10/19

- parts arrived
- UI is slow, discussed solutions
- planned to assemble next week

10/26

- met virtually instead
- Rahn / began assembly
- discussed ways to optimize raspberry Pi use

11/2

- TV didn't work, order new one
- IR frame works
- continue optimization

11/9

- Rainmeter skin is awfully slow
- decided on different skin
- discussed documentation & deliverables

11/16

- Hardware works well
- planned presentation roles